

DE-033-64

Contract No. CA-1853

Amendment No. 7

25 August 1964

**General Electric-TEMPO
Santa Barbara, California**

Gentlemen:

1. The Government has requested the Contractor to undertake the modification of Feasibility Hardware in pursuance of which the Contractor has entered into a subcontract approved by the Government and based upon Work Statement of Modification of Feasibility Deception Programmer. The estimated cost of this subcontract is \$86,835.00 with fixed fee of \$2,605.00.

2. As a result of the additional work required of the Contractor in the performance of this subcontract Part III of the contract, "Estimated Cost and Fixed Fee", is amended as follows:

PART III - ESTIMATED COST AND FIXED FEE

a. The total estimated cost for the performance of this contract is \$163,097.00.

b. The fixed fee for the performance of this contract is \$8,912.00.

c. Notwithstanding subparagraphs a. and b. above the total sum available and allotted to this contract is \$129,440.00, it being understood and agreed that of this amount \$89,440.00 is money allotted for the accomplishment of the Motorola subcontract. \$129,440.00 is the maximum amount for which the Government shall be liable if this contract is terminated and any expenditures or obligations in excess of this amount in furtherance of performance hereunder, shall be at the Contractor's own risk.

3. All other terms, conditions and requirements of this contract CA-1853, as amended, remain unchanged.

4. Please indicate your receipt and acceptance of this Amendment No. 7 to Contract GA-1853 by executing the original and three copies hereof. Return the fully executed original and two copies to the undersigned and retain the remaining copy for your files.

THE UNITED STATES OF AMERICA

BY

[Redacted Signature Box]

Contracting Officer

STAT

ACKNOWLEDGED AND ACCEPTED
GENERAL ELECTRIC-TEMPO

BY

[Redacted Signature Box]

TITLE Manager - Marketing

DATE 25 August 1964

STAT